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1) Snowy conditions stopped the rubber tired equipment from working last Friday and on
Monday. However, the road conditions were improved and full force was back into
production on Tuesday. Scrapers continued hauling topsoil from JP-SB-53 on the top of
Gavilan Mesa; the trucks continue in JP-PS-25;

2)  The November, 1992 Project Status Report is being prepared,;

3)  The aerial color photo should be ready for pickup today from TR Mann; volume checks
are being compared with LCC field surveys and appear to be OK;

4)  The 4th Quaner, PY92 Financial Report is being prepared;

5) A tour group from Jacobs Engineering was out briefly Monday, December 7 at 2:30 pm;
- One of the participants is a reclamation engineer from Australia; Victor & Marvin
Sarracino provided orientation and a site tour.

6) A PY-92 Project Summary for the past Project Year is being developed for distribution
to Council and Staff Officers. It should be teady by mid-December for you review;
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